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ESTIMATE RUN 10/11/2007

ESTIMATE SUMMARY 11:59:47

CONTID: C15709         ESTIMATE NO: 0009 PROG 2005

PCN: 15709-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 Regionwide Deck Repair PERCENT TIME:

PROJECT NO: C R600-283                    

FY07 Regionwide Deck Repair

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 10/11/2007 DATE TIME STARTED 09/24/2006

2180 E. 74TH PLACE DATE LET 08/10/2006 DATE WORK BEGAN

 DATE AWARDED 08/24/2006 DATE TIME STOPPED 07/28/2007

 DATE CONTRACT EXECUTED 09/12/2006 DATE ACCEPTED 07/28/2007

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 09/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,594,618.03 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,068,319.30 NON-PARTICIPATING 229,093.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.96

TIME ALLOW:

ORIG TIME ALLOW:

96 WORK DAYS

WORK DAYS75

87.41%

200,691.25

229,093.36

229,093.36

229,093.36

$

$

$

$

1,153.36

1,392,773.42

1,393,926.78

0.00

1,393,926.78

-16,024.79

0.00

1,377,901.99

0.00

AMOUNT DUE 1,377,901.99 229,093.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 229,093.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0



CONTID: C15709         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 6,189.520 6,189.520

SY  0.000 0.00

4.65000 6,189.520 28,781.27

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 5,364.000 3,823.550

SF  1,540.450 3,003.88

1.95000 5,364.000 10,459.80

202-00250  
 

0015 CONCRETE WASHOUT STRUCTURE 4.000 3.000

EACH 0.000 0.00

760.00000 3.000 2,280.00

208-00045  
 

0020 STORM DRAIN INLET PROTECTION 4.000 1.000

EACH 0.000 0.00

185.00000 1.000 185.00

208-00050  
 

0025 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

61.00000 0.000 0.00

208-00205  
 

0030 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 38.480

TON 1.070 114.49

107.00000 39.550 4,231.85

403-00720  
 

0035 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 588.980 431.575

TON 0.000 0.00

110.00000 431.575 47,473.25

403-34871  
 

0040 *EMULSIFIED ASPHALT (SLOW-SETTING) 512.800 512.800

GAL 0.000 0.00

1.05000 512.800 538.44

411-10255  
 

0045 *MOBILIZATION 1.000 0.598

L S 0.402 61,506.00

153,000.00000 1.000 153,000.00

626-00000  
 

0050 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.100 105.00

1,050.00000 1.000 1,050.00

626-01000  
 

0055 *EPOXY PAVEMENT MARKING 24.000 0.000

GAL 24.000 7,704.00

321.00000 24.000 7,704.00

627-00005  
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 133.210 133.210

GAL 0.000 0.00

27.00000 133.210 3,596.67

627-00012  
 

0065 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 197.000 160.000

SF  0.000 0.00

13.90000 160.000 2,224.00

627-01001  
 

0070 *FLAGGING 1,238.550 1,005.550

HOUR 233.000 4,788.15

20.55000 1,238.550 25,452.20

630-00000  
 

0075 *TRAFFIC CONTROL INSPECTION 141.000 139.000

DAY 2.000 216.00

108.00000 141.000 15,228.00

630-00007  
 

0080 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900

EACH 0.100 540.50

5,405.00000 1.000 5,405.00

630-00009  
 

0085 *TRAFFIC CONTROL MANAGEMENT 102.500 94.500

DAY 8.000 4,120.00

515.00000 102.500 52,787.50

630-00012  
 

0090 *UNIFORMED TRAFFIC CONTROL COORDINATION 130.000 45.500

HOUR 52.000 3,933.80

75.65000 97.500 7,375.88

630-00015  
 

0091 ADDED ITEM (DOLLAR)/ REIMBURSE FOR UNIFORMED TRAFFIC 
CONTROL

8,295.000 0.000

DOL 8,295.000 8,295.00

1.00000 8,295.000 8,295.00

900-00006  
 

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.800

EACH 0.200 49.00

245.00000 2.000 490.00

630-80336  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 1.800

EACH 0.200 14.00

70.00000 2.000 140.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 20.700

EACH 2.300 161.00

70.00000 23.000 1,610.00

630-80342  
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600

EACH 1.400 98.00

70.00000 14.000 980.00

630-80343  
 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 148.500

SF  16.500 356.40

21.60000 165.000 3,564.00

630-80344  
 

0120 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 216.00

540.00000 4.000 2,160.00

630-80355  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.500 487.50

975.00000 5.000 4,875.00

630-80358  
 

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 110.000 99.000

EACH 11.000 649.00

59.00000 110.000 6,490.00

630-80364  
 

0135 CONCRETE BARRIER (TEMPORARY) 420.000 378.000

LF  42.000 3,360.00

80.00000 420.000 33,600.00

630-80370  
 

0140 *TRAFFIC CONE 180.000 162.000

EACH 18.000 194.40

10.80000 180.000 1,944.00

630-80380  
 

0142 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,150.00

1,150.00000 1.000 1,150.00

630-80510  
 

0145 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.100 756.50

7,565.00000 1.000 7,565.00

630-85010  
 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 864.50

8,645.00000 1.000 8,645.00

630-85040  
 

0155 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0165 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0170 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A ADJUST UTILITIES 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0185 F/A RAILROAD FLAGGING 20,000.000 973.730

F A 2,807.890 2,807.89

1.00000 3,781.620 3,781.62

700-70042  
 

0190 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 ADDED ITEM (LUMP SUM)/ ADDITIONAL TIME FOR TRAFFIC 
CONTROL DEVICES (21 DAYS ADDED)

1.000 0.000

L S 1.000 4,405.00

4,405.00000 1.000 4,405.00

900-00014  
 

CAT 0200 $109,896.01 457,467.48CURRENT AMT 570,816.48 $$

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0200 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,836.000 2,358.000

SY  0.000 0.00

7.00000 2,358.000 16,506.00

202-00246  
 

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,042.000 1,042.000

SY  0.000 0.00

150.00000 1,042.000 156,300.00

202-00453  
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0210 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 43.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
 

0215 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 522.880 522.880

TON 0.000 0.00

110.00000 522.880 57,516.80

403-34871  
 

0216 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION ON SIMMS 
BRIDGE OVERLAY OVER US6

0.000 -1.000

DOL 0.000 0.00

14,220.90000 -1.000 -14,220.90

900-00006  
 

0220 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 72.480 72.480

SY  0.000 0.00

10.65000 72.480 771.91

420-00510  
 

0225 WATERPROOFING (MEMBRANE) 2,836.000 2,360.000

SY  0.000 0.00

7.30000 2,360.000 17,228.00

515-00120  
 

0230 CONCRETE CLASS D (BRIDGE) (SPECIAL) 132.300 78.000

CY  0.000 0.00

575.00000 78.000 44,850.00

601-03041  
 

0235 REINFORCING STEEL 2,003.000 2,003.000

LB  0.000 0.00

2.10000 2,003.000 4,206.30

602-00000  
 

CAT 0305 $0.00 283,158.11CURRENT AMT 350,472.31 $$

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,218.000 1,986.330

SY  0.000 0.00

7.00000 1,986.330 13,904.31

202-00246  
 

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,207.710 1,207.710

SY  0.000 0.00

150.00000 1,207.710 181,156.50

202-00453  
 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 55.890 55.890

SY  0.000 0.00

350.00000 55.890 19,561.50

202-00460  
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 342.530 342.530

TON 0.000 0.00

110.00000 342.530 37,678.30

403-34871  
 

0260 WATERPROOFING (MEMBRANE) 2,218.000 2,010.000

SY  0.000 0.00

7.30000 2,010.000 14,673.00

515-00120  
 

0265 CONCRETE CLASS D (BRIDGE) (SPECIAL) 120.500 120.500

CY  0.000 0.00

575.00000 120.500 69,287.50

601-03041  
 

0270 REINFORCING STEEL 3,761.230 3,761.230

LB  0.000 0.00

2.10000 3,761.230 7,898.58

602-00000  
 

CAT 0311 $0.00 344,159.69CURRENT AMT 347,299.78 $$

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0275 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 592.440

SY  0.000 0.00

7.00000 592.440 4,147.08

202-00246  
 

0280 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 332.080 0.000

SY  332.080 49,812.00

150.00000 332.080 49,812.00

202-00453  
 

0285 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 31.300 15.600

SY  8.900 3,115.00

350.00000 24.500 8,575.00

202-00460  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 157.695 47.495

TON 110.200 12,122.00

110.00000 157.695 17,346.45

403-34871  
 

0295 WATERPROOFING (MEMBRANE) 2,010.000 592.000

SY  0.000 0.00

7.30000 592.000 4,321.60

515-00120  
 

0297 BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000

LF  32.000 5,568.00

174.00000 32.000 5,568.00

518-01002  
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0300 CONCRETE CLASS D (BRIDGE) (SPECIAL) 45.500 24.500

CY  21.000 12,075.00

575.00000 45.500 26,162.50

601-03041  
 

0305 REINFORCING STEEL 1,353.950 1,293.320

LB  0.000 0.00

2.10000 1,293.320 2,715.97

602-00000  
 

CAT 0314 $82,692.00 118,648.60CURRENT AMT 132,036.25 $$

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0310 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 592.440

SY  0.000 0.00

7.00000 592.440 4,147.08

202-00246  
 

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 494.400 494.400

SY  0.000 0.00

150.00000 494.400 74,160.00

202-00453  
 

0320 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 104.800 31.300

SY  73.500 25,725.00

350.00000 104.800 36,680.00

202-00460  
 

0325 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 135.925 88.540

TON 47.385 5,212.35

110.00000 135.925 14,951.75

403-34871  
 

0330 WATERPROOFING (MEMBRANE) 668.000 592.000

SY  0.000 0.00

7.30000 592.000 4,321.60

515-00120  
 

0332 BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000

LF  32.000 5,568.00

174.00000 32.000 5,568.00

518-01002  
 

0335 CONCRETE CLASS D (BRIDGE) (SPECIAL) 74.000 74.000

CY  0.000 0.00

575.00000 74.000 42,550.00

601-03041  
 

0340 REINFORCING STEEL 3,314.790 3,314.790

LB  0.000 0.00

2.10000 3,314.790 6,961.06

602-00000  
 

CAT 0315 $36,505.35 189,339.49CURRENT AMT 190,423.21 $$
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PCN: 15709-BID    ESTIMATE RUN 10/11/2007

PROJECT: C R600-283                    ESTIMATE NO: 0009 11:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

785.00000 1.000 785.00

620-00020  
 

0350 F/A CELLULAR PHONE SERVICE 2,000.000 368.360

F A 0.000 0.00

1.00000 368.360 368.36

700-70222  
 

CAT 0400 $0.00 1,153.36CURRENT AMT 3,570.00 $$

PROJECT TOTAL 229,093.36 $ 1,393,926.73CURRENT AMT 1,594,618.03 $$


